CONCEPT 5

KITCHEN & WOOD INDUSTRIES L.L.C

TEAM GUIDE

Concept 5 Projects How it works

What you're looking at, what the colours mean, and what happens when you change something.

c5-scheduler.vercel.app

Version 1 · 12 October 2026 · Questions: Tom, Darren or Jinky

1 · THE BASICS

One place for every project

The app replaces the Excel project tracker. Everyone sees the same live list — on the office PCs and on your phone.

Signing in

1. Open **c5-scheduler.vercel.app** and enter your **work email**. No password.
2. We email you a **code** (6–8 digits, valid for an hour). Type it in and you're in.
3. That's it for that device — you **stay signed in**. You only see the code screen again on a new phone or computer, or if you press Sign out.

> **On your phone:** open the link in your normal browser (not a private tab) and use "Add to Home Screen". It then opens like an app and stays signed in.

The four tabs

Estimation

Enquiries that are being priced, from "received" to "quote sent". Ramus, Giorgina, Jinky and Jean work here. Everyone else can look.

Board

Every won project as a card, in columns from Design drawings through to Completed. The main screen for PMs and management.

List

The same projects as a sortable table — click any column heading to sort by it. Best for finding a project quickly or checking dates.

Team


Who's who: names, emails and WhatsApp numbers. Your email here is what lets you sign in and receive updates.

Who can change what

YOU ARE…	YOU CAN
Anyone signed in	See everything on every tab, open any project.
Estimation team	Add enquiries, move them between pricing stages, mark them Won or Lost.
Project team & office	Edit projects, move cards on the Board, add variation orders.
Tom, Darren, Jinky	Add people to the Team page and update their details.

If a button isn't there for you, it's because your account doesn't have that right. Ask Tom, Darren or Jinky if you think you need it.

Reading a project card



Enquiry number — the same number as on the quote and the job folder.

Status pill (top right) — how the project is doing against its target date. The colour matters; see below.

Project name — the site or address, as on the quote.

Client · main contractor — who we're working for, and through whom.

PM — who's running it. Two names means it's shared.

Value — signed quote plus all approved VOs, inc. VAT. "412k" = AED 412,000.

Coloured stripe (left edge) — same colour as the pill, so you can scan a column at a glance.

What the pill colours mean

30d late	**Red** — More than 30 days past the target date.
6d late	**Orange** — Past the target date, by up to 30 days.
9d left	**Amber** — Target is within the next 14 days.
42d left	**Green** — On track — more than 14 days to go.
Done 3d early	**Blue** — Completed. Shows whether it finished early, late or on target.
No target	**Grey** — No target date set yet — nothing to measure against.

> **Only the target date drives the colour.** If a project has no target date it stays grey and never turns red — so the first thing to fix on a new project is the target. Site on hold projects are not counted as late.

Columns are the stages

Cards sit in the column for their current stage. Inside a column, the most late project is at the top. The number in each column header is how many projects; the bronze figure is their total value.

If you have edit rights, **drag a card to the next column** to move it on — that's all it takes to update the status. Or open the project and change the status there.

The stages, in order

- **Quote** — Enquiry being priced. Lives on the Estimation tab.
- **Design drawings** — Won. Design team producing client drawings.
- **Prod drawings** — Production drawings for the factory.
- **Production** — Being made in the factory.
- **Installation** — On site, being fitted.
- **Snagging** — Fitted; finishing the snag list.
- **Completed** — Handed over. Done.
- **Site on hold** — Paused by the client or site. Not counted as late.
- **Lost** — Quote not won. Kept for the record.

The strip at the top



Live projects = everything that isn't Completed or Lost. **Past target** = live projects beyond their target date (on-hold ones excluded). **Pipeline value** = all project values added up. The coloured bar shows how many projects are in each stage, using the stage colours above — wider block, more projects.

Using the List instead

The List tab shows the same projects as a table. Click **Project**, **Target**, **Delay**, **Value** or any other heading to sort by it; click again to flip the order. The Delay column uses the same coloured pills as the Board. Use the search box to find a project by name, client or enquiry number, and the PM filter to see only one person's projects.

Adding a new project

Most projects arrive automatically: when an enquiry is marked **Won** on the Estimation tab it appears on the Board in Design drawings. For anything that didn't come through estimation, use **+ Project** at the top right. Fill in at least the name, client, PM and target date.

3 · ESTIMATION

From enquiry to quote

Every enquiry is a card that moves left to right through four columns. The card tells you how long it's been waiting and when the quote is due.

Queued

Received, not started. New enquiries land here.

Being priced

Someone is actively working on the quote.

Waiting on info

Stuck until something arrives — the card says what: client info, a stone or metal quote, a site measure…

Submitted

Quote sent. Waiting on the client's decision. From here it's **Won → Design** or **Lost**.

Card colours on this tab

24d in	**Red** — Enquiry has been open more than 21 days.
12d in	**Orange** — Open more than 10 days.
3d in	**Green** — Fresh — under 10 days.
Sent 8 Oct	**Blue** — Quote submitted to the client; waiting on their decision.

The pill counts **days since the enquiry was received**, so an enquiry that bounces between columns keeps its age. Oldest enquiries sit at the top of each column.

The due date

If a quote has a due date it shows at the bottom of the card: "Due in 5d", then **amber** when it's within 3 days, then **red** once it's overdue ("Due 2d ago").

Adding an enquiry

Press **+ New enquiry**. The next enquiry number is filled in for you — keep it unless you have a reason not to. Enter the project (site/address), client, main contractor, who's pricing it, the scope, who sent it in, and the quote due date if there is one.

> **One number, one job.** If a client asks for extra work on a project we've already won, don't raise a new enquiry with the old number — add it as a **variation order** on the existing project (see next page). A new enquiry is for new work.

4 · THE PROJECT PAGE

Everything about one project

Click any card or list row to open it. This is where the detail lives and where edits are made.

Stage bar

The row of blocks under the title shows the seven stages. Filled = done, bronze = current. Quick way to see how far along it is.

At a glance

PM, designer, key dates, programme length, days so far, project value, VO count and how long it's been in the current stage.

Variation orders

Each VO has a number, description and value. They add to the signed quote to give the project value. Add one with the form; remove with the ×.

History

Every status change, who made it and when. Nothing is lost when a card moves.

Editing

If you have edit rights there's an **Edit project** panel. Change what you need and press **Save**. Saving the same thing twice is harmless; you won't flood anyone with emails (see next page).

Dates matter more than anything else on this page. The Board's colours, the "past target" count and the update emails all work from **Start**, **Target completion** and **Completed**. Keep them honest — if the target moves, change it, don't leave the card going red.

Values

All money is **AED, including 5% VAT**, matching the quote. The signed quote is entered once; everything after that is a VO. Don't edit the signed quote to absorb a VO.

> **Don't delete, finish.** There's no delete button on purpose. A project that's over goes to **Completed**; a quote we didn't get goes to **Lost**; a job that's paused goes to **Site on hold**. The record stays so the numbers stay right.

5 · EMAIL UPDATES

You'll hear when your projects change

The system watches for meaningful changes and emails the people on that project. You don't have to check the Board to find out something moved.

What counts as a change

You will be told about

- A new project created
- Status or quote stage moved
- PM, second PM, designer or estimator changed
- Start, target, completed or quote-due date changed
- Signed quote or quoted value changed
- A VO added, changed or removed
- Name, client or contractor changed

You won't be told about

- Notes
- Difficulty rating, folder path, scope, quote type
- Who sent an enquiry in, or what it's waiting on
- Anything **you** changed yourself
- A save where nothing actually changed

Who gets the email

CHANGE ON…	GOES TO
A live project	Its PM, second PM and designer
An enquiry in estimation	Its estimator
A new project, or a quote that's just been won	The above, plus Aftab

How often

Changes are gathered up and sent **every 10 minutes** — one email per person covering everything on all their projects since the last one. If someone is still editing a project it waits for the next run, so you don't get two half-emails. Expect a handful a day at most, not one per click.

> **No email in the Team page = no updates.** The emails go to the address on the Team tab. If yours is missing or wrong, tell Tom, Darren or Jinky and they'll fix it in a minute. The same address is what you sign in with.

What the email looks like

Subject line names the project. Inside: one block per project, each change on its own line with who made it and when, and an **Open project** link that takes you straight to it. It comes from **Concept 5 Projects** — add it to your safe senders if it lands in junk.